
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:14 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 937 Date: 05-Oct-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 12:30 pm Break: 00:30 Over Time: 05:00

Const Calendar Day: 488

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the skirt seam welding & work on miscellaneous activities . They started at 7:00 AM.

Kit , Guowu , Ma , & Paul had to work on the welds . Crews had to prepare their tools & equipments .
They were done at 7:10 AM.

Kit & Ma had to work on the Electro Slag Weld repairs . Kit had to work on joint J . Face A . Ma had to
work with kit . Crews had to clean , grind , heat , & weld . They started at 7:20 AM.

Wu had to work on weld access holes on the West center plate . Wu had to clean & grind the base
plate , tack weld the blocking plates , heat , & weld . He started on he North weld access hole at 7:20 AM.
He was done at 9:00 AM.

After that , he had to wok on the South access hole. He started at 9;15 AM. Following the same
procedures as on the North access hole . He was done at 11:30 AM.

Then , he had to work on the base plate on the North East corner & plate . Wu had to
cut comer sharp edges 45 degrees . Wu had to cut 2 corners to demonstrate for the remaining 10 corners
, & he had to prepare the base plate for the North East corner with the North center plate to extend the
base plate 75 mm. & weld the seam . He started at 11:15 AM.

Paul had to work on the base plate welds . He had to grind the remaining 4seam welds . Paul had to
prepare his tools , equipments , & reroute the power line . He was done at 7:20 AM. He started on the
North East corner .

In addition to that , he had to work with Wu on the base plates & on grinding the sharp corner edges on
the North East corner .

Ed , Jessie , & Salvador were on the site . They had to work with the welders , VT , & MT the welds .
Check Ed 's report for the welders detailed activities .

Jose & Carlos had to work on house keeping inside & outside the tower shafts . & they had to work on
the top working platforms for the welders on the skirt .

Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Matt & I had to survey the top of the footing at E - 2 , E - 3 , & E - 4 . We started at 10:30 AM. We were
done at 11:30 AM.
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Laraine had to cover the tower activities after 11:00 AM.

In the office , I had to wok on my report . I was done at 12:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2295

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

8.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM WAI KIT LAIIronworker 0.00 8.00 0.00 8.00

JNM MAN CHUN MAIronworker 0.00 8.00 0.00 8.00

JNM GUOWU CHENIronworker 0.00 8.00 0.00 8.00
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